

Bottom-Line Project Leadership

fact sheet

Objective:

For project professionals who have mastered key project tools in classes like Project Management Foundations who must now add people/team leadership skills to integrate the automated hard tools with soft skills. This skill-and-tool set class facilitates leading cross-functional teams of internal staff, contractors and vendors to manage complex projects and hit sponsors' functionality, schedule, quality and cost targets in a phased toll gate system often under Six Sigma. These projects occur in a specific culture and draw scarce resources from a shared pool.

In this exciting three-day "hands-on" advanced class, participants combine automated planning, scheduling and tracking tools with new people/leadership skills. Then they integrate procurement, risk, quality and change management to complete more complex projects to customers' quality expectations and to sponsors' schedule and cost commitments in the organization's unique culture. While applying PCI's proven five-step planning model with automated tools. They also learn to incorporate the Project Management Institute's (PMI)[®], ten knowledge areas and five processes.

Features a computer simulation of a "real world" complex project with MULTIPLE activities, contractors, vendors, costs and crises. It even *models the people* working in a cross-functional project team of internal staff and external contractors. Some simulated people are effective, some not; some are close by and some far away, thus creating a **virtual team**. Simulation compresses 6 months of project life cycle into 3 real time days.

Learning Model: Instead of lectures, cases, CD-ROMs and dull e-learning, participants apply electronic tools **on the simulated project** and learn people/team leadership skills by actually leading two teams: (1) a live project team and (2) the simulated people. They estimate, plan, schedule, resource, budget and risk-analyze the project while leading, coaching and counseling the simulated people with immediate feedback on results.

Key Learning Points:

- Assess their organization's project management climate and culture and compare their organization's metrics with industry best practices
- Integrate classic project management tools in automated form with people/team leadership skills and business acumen for better results
- Improve project integration, scope management and time management
- Identify attributes and actions of effective team leaders
- Recruit and acquire staff; build a "bottom-line" cross-functional project team of internal staff, contractors and vendors
- Increase project team productivity
- Improve project communications with customer/database presentations and written reports to stakeholders and senior management
- Manage changes to project work content and to the people component
- Perform project quality planning, quality assurance and quality control in a Six Sigma environment
- Make better business decisions; trade off project schedule vs. cost vs. quality
- Perform risk analysis, contingency planning and response options Life Cycle and Risk Management
- Manage procurement, equipment and materials; vendor and contractor management

Recommended for:

For people with 2+ years of experience who lead cross-functional project teams on complex projects or who will soon do so. For projects in Information Technology, Engineering, Operations and Research & Development.

3. Construction

Pre-requisite: Completion of the Bottom-Line Project Management Foundations course or equivalent experience.

Length: 3 days Three versions available:
PDU Credits/Contact Hours: 28 1. General Business

DU Credits/Contact Hours: 28 1. General Business 2. Information Technology

PMI is a registered mark of the Project Management Institute, Inc.

FS#318 v7-6-11 The PMI Registered Education Provider logo is a registered mark of the Project Management Institute, Inc.

Registered Education Provider Institute

